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The ECS SDPS Interim Release Readiness 
Review (RRR) has been planned, managed, 
and conducted by Farzad Davarya. 

Please forward questions and comments to 
fdavarya@eos.hitc.com 
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Introduction & AgendaIntroduction & Agenda 
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IntroductionIntroduction 

Purpose 
• To provide a summary review 

support the LandSAT-7 and AM-1 launches and early 
operations at EDC and GSFC 

Objective 
• To establish an interim basis which supports our assessment 

that the science system, including workoff plans, is acceptable 
to proceed to LandSAT-7 and AM-1 launches and early 
operations 

of the science system status to 
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Introduction (Cont.)Introduction (Cont.) 

Virtually all areas represent a status as of a specific 
date 

• Continuing activities represent a dynamic which we will 
present with as much currency as possible 

• Workoff plans will be presented throughout the various 
presentations 

• The Final RRR will include the update and completion of 
various workoff activities 



AgendaAgenda 

•  Introduction and Agenda Ron Klotz  1:00 PM 

•  Delivered System Functionality Steve Fox  1:10 PM 

•  Functional Components & Error 

Conditions Verification Jeff Stalzer  1:30 PM 
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•  End-to-End & Performance Verification 
Bob Plante  2:15 PM 

•  Assessment of Test Results Steve Fox  3:00 PM 

•  Break  3:15 PM 
•  NCR Summary & Liens Against the System 

Randy Miller 3:30 PM 
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Agenda (Cont.)Agenda (Cont.) 

•  Configuration Audit Status Felicia Harris 

& Linda Arneson-Foran 

•  CDRL Documentation Summary Steve Marley 

•  ECS Support of Site Readiness Ken Prickett  4:40 PM 

•  Concluding Remarks Ron Klotz  5:00 PM 

4:15 PM 

4:35 PM 
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Delivered System Functionality 

Steve Fox 
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Briefing OverviewBriefing Overview 

•  Delivered System Functions 

•  Verification Approach 

•  Summary of Verification Results 

•  Summary of Key Liens 



System CapabilitiesSystem Capabilities 

• External interfaces (EDOS, Landsat 7, ancillary data) 
• Archive and retrieval of AM-1 and Landsat 7 products 
• AM-1 science software integration and test 
• Automated processing of MODIS L1, ASTER and MISR

standard products 
Expedited data service 
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• 
• Operator-assisted science QA 

• User interface (Version 0 Web Gateway) for search, 
browse, and data order (limited metadata search) and 
DAR submission 

• Media (8mm tape) and electronic data distribution 
• Landsat 7 fixed scene subsetting 
• Operator-assisted ASTER on-demand processing 
• Operator-assisted subscriptions 
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EDC System OverviewEDC System Overview 

Data Collections 

Data Server 
Subsystem 

Ingest 
Subsystem 

Data 
Processing 

Planning 
Subsystem 

Mgmt 
Subsystem 

Interoperability 

Data Mgmt 
Subsystem 

Science 
Software & Data 

Insert and 
Retrieve 

Acquire Data 

Communications 
and 

Internetworking 

Data Processing 
Requests

Notif
ica

tio
ns 

Data 

Search 
and 

Order 

Data / Services 

User Registration, 
User Profile 

VO Web 
Gateway 

User Search 
and Order 

PULL PUSH 

LPS (L70R F1, F2) 
140 GB / Day 

ASTER GDS (L1A, L1B) 
140 GB / Day 

L7IAS (CPF) < 1 MB / Mo 

GSFC (Ancillary) 
<1 GB / Day 

Advertisements 

GDS 
Gateway 

ASTER 
GDS

DARs Data / Services 

* To be delivered as a patch 
prior to AM-1 Launch 

Data Distribution 
100 L70R Scenes / Day to Users (50 GB) 

10 L70R Scenes / Day to IAS (5 GB) 

CCA Metadata to MOC (<1 MB / Day) 

ASTER Products (37 GB /Day) 

ASTER Routine 
310 DST / Day (34 GB) 

ASTER on Demand 
30 Products / Day (3 GB) 

Java DAR 
Tool * 

DORRAN 

L7 Orders 

ASTER DEM (Manual) 
1 / Day 

Approved 
L7 Orders 
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GSFC System OverviewGSFC System Overview 

Data Collections 

Data Server 
Subsystem 

Ingest 
Subsystem 

Data 
Processing 

Planning 
Subsystem 

Mgmt 
Subsystem 

Interoperability 

Data Mgmt 
Subsystem 

Science 
Software & Data 

Insert and 
Retrieve 

Acquire Data 

Communications 
and 

Internetworking 

Data Processing 
Requests

Notif
ica

tio
ns 

Data 

Search 
and 

Order 

Data / Services 

User Registration, 
User Profile 

VO Web 
Gateway 

User Search 
and Order 

PULL PUSH 

MODIS L0 

AM-1 Ancillary Data 
<1 GB / Day 

FDD Ancillary Data 
<1 GB / Day 

ASTER L0 Expedited 
2 GB / Day 

Advertisements 

Data Distribution 
MODIS Products to MODAPS 
(227 GB / Day) * 
MODIS Products to Users 
(426 GB / Day) 

DPREP 
72 Products / Day (<1 GB) 

MODIS L1 
1728 Products / Day (300 GB) 

* After MODAPS Interface 
Server Operational 

GDAAC Ancillary Data 
<1 GB / Day 

MODIS Cloud Mask 
576+ Products / Day (22 GB) 

70 GB / day 
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Ticket 

Features 
(120) 

Tickets 
(44) 

Acceptance 
Criteria Test Cases 

Functional 
Component 

(FC) 

Error 
Condition 

(EC) 

Performance 
(PC) 

Feature 

AT 1 

AT 2 

SV 1 

ETE 1 

SV 2 

DAAC 

ETE 2 

(312) 

(338) 

(61) 

(65) 

(41) 

(48) 

VATC 

Verification ApproachVerification Approach 
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FC EC ETE 

L7 Ingest 
L7 Data Distribution 

ASTER Ingest 
ASTER Production 

ASTER Data Distribution 
System Stability 

System Operability 

Summary of EDC ResultsSummary of EDC Results 

Meets or exceeds mission goals 

Meets near-term mission goals (with liens) 

Liens must be worked to meet near-term goals 
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EDC Key Lien Summary (1 of 2)EDC Key Lien Summary (1 of 2) 

Landsat 7 
• Can’t search on key L7 PSA’s - fix in 3/15/99 patch 

• Orders lost when SDSRV restarted - fix in 3/15/99 patch 
• Ingest and distribution at ~80% of requirements 

- Move subsetting servers to SGI - completed 
- Upgrade ingest network to HiPPI - completed 
- Optimize metadata preprocessing - fix in 3/15/99 patch 
- Eliminate Staging Disk Full problem - fix by 4/15/99 

• Many system operations details remain undocumented 
- Will supplement EDC ops staff with Landover staff through L7 

OIVP (ongoing) 
- Documentation of operational workarounds (3/31/99) 
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EDC Key Lien Summary (2 of 2)EDC Key Lien Summary (2 of 2) 

ASTER 
• Poor ASTER D3 Ingest Performance 

- Optimize metadata preprocessing - fix in 3/15/99 patch 
- Improve Sun - SGI FDDI performance - completed 

• STMGT database deadlocks during ASTER 
processing - fixed in 4PX.26 

• Many system operations details remain 
undocumented 
- Documentation of operational workarounds (3/31/99) 
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FC EC ETE 

MODIS Ingest 
Ancillary Data Ingest 

ASTER Expedited Ingest 
MODIS Production 

MODIS Data Distribution 
System Stability 

System Operability 

Summary of GSFC ResultsSummary of GSFC Results 

Meets or exceeds mission goals 

Meets near-term mission goals (with liens) 

Liens must be worked to meet near-term goals 



GSFC Key Lien SummaryGSFC Key Lien Summary 

MODIS 
• Bad shared library pathnames flooded network with 

automount requests - fixed during ETE 

• Eliminate Staging Disk Full problem - fix by 4/15/99 
AMASS throughput slowed destaging from• 
processing disk - AMASS tuning completed 

• Many system operations details remain 
undocumented 
- Documentation of operational workarounds (3/31/99) 
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Functional Components & Error 
Conditions Verification 

Jeff Stalzer 
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Briefing OverviewBriefing Overview 

• Objectives 
• Approach 

• Execution 
• Acceptance & Verification Test Reporting 

• Test Case Summary 
• Functional Component Verification Results 

• Error Conditions Verification Results 
• Acceptance Test Summary 
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Ticket 

Features 
(120) 

Tickets 
(44) 

Acceptance 
Criteria Test Cases 

Functional 
Component 

(FC) 

Error 
Condition 

(EC) 

Performance 
(PC) 

Feature 

AT 1 

AT 2 

SV 1 

ETE 1 

SV 2 

DAAC 

ETE 2 

(312) 

(338) 

(61) 

(65) 

(41) 

(48) 

VATC 

Verification Road MapVerification Road Map 



Verify Functional Components & Error Conditions 
specified in “Tickets” 
• 183 Functional Components Criteria verified using Acceptance 

Test (AT) and selected System Verification (SV) test procedures 
• 262 Error Conditions verified using Acceptance Test (AT) and 

selected System Verification (SV) test procedures 

Verification ObjectivesVerification Objectives 
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Document results of acceptance testing 
• Test Case to Functional Components and Error Condition 

Verification Log 

• Updated in Verification Database (VDB) 
• New NCRs 



• Developed/updated procedures to verify functional 
components & error conditions 

• Assessed & updated test procedure coverage of 
ticket criteria 
- Systems Engineering reviewed the procedures 

Verification ApproachVerification Approach 
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- ESDIS approved the procedures 

• Dry ran test procedures in VATC/GSFC 
• Dry ran test procedures at the sites prior to formal 

execution 

• Formally executed test procedures at sites/VATC in 
the presence of authorized witnesses 



Verification Execution (Test Cases)Verification Execution (Test Cases) 
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Ticket 

Features 
(120) 

Tickets 
(44) 

Acceptance 
Criteria 

Test Cases 

4 
Functional 
Component 

6 
Error 

Condition 

2 
Feature 

AT 1 

AT 2 

SV 1 

SV 2 

(312) 

(338) 

(65) 

(41) 

EDC 

Common 

GSFC (12) 

(16) 

(28) 

VATC (41) 

Sites 

LaRC (9) 

Complete list and description of test cases 
and mappings available on the Web and 
several exhibits in the Auditorium 

DAAC (56 ECs) 

VATC ECs) 

1 
2 

3 

1 
2 

3 
4 

5 

1 

* 

* 28 Error Criteria Verified in the VATC 

(338 



V = Verified 
• Test demonstrates that ECS fully meets mapped Functional Component 
• No Severity 1, 2 or 3 NCRs against criterion 
• Severity 4 & 5 NCRs may be filed against a Functional Component and still be 

classified as Verified 

VW = Verified with Workaround 
• Test demonstrates that ECS 

Criterion Status DefinitionsCriterion Status Definitions 

fully meets mapped Functional Component by the 
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intervention of a workaround process 
• Severity 3 NCRs outstanding against a Functional Component 
• No Severity 1 or 2 NCRs 

NV = Not Verified 
• Test demonstrates that ECS does not meet mapped Functional Component 
• Severity 1 or 2 NCRs outstanding against Functional Component 

NT = Not Tested 
• Test exercised and blocked from completion by a 
• Test not exercised 

Severity 1 or 2 NCR 



Provided status to ESDIS and ECS Management 
• Daily status meetings and telecons 

Test folders 
• Test Execution Forms 

- Test summary: Configuration, workarounds, significant events 
- NCRs: existing and new 

Acceptance Test ReportingAcceptance Test Reporting 
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- Test status: Complete, Partial, Fail 
- Witness signs Execution Form 

• Red-lined test procedures 
• Test artifacts (Run-time log, screen snaps, dumps, etc.) 

Test Case to Criteria Verification Log 
• Status determined for functionality component and error condition 
• Weekly Quality Office review of site testing 
• Used to update VDB 

Test Case Sign-Off 
• Witnessed by QA & ESDIS 



Status VariancesStatus Variances 

• The data presented here is based on ECS status data 
as of 2/22/99 

• Status continues to change reflecting verification of 
NCRs 

• The FCA uncovered variances among the various 
versions of status data (Test Folders, ECS DB, etc.) 
- FCA results will be presented later in the day 

- The variances will be resolved prior to the final RRR 
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Functional Component Test Status 
• 183 Verified of 312 total - Green 

• 6 Verified with workaround - Yellow 
• 49 Red 

• 74 Not Tested - Blue 

Functional Component 
Verification Results 
Functional Component 
Verification Results 

Not Verified - no workaround -
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Functional Component 
Verification Summary 
Functional Component 
Verification Summary 
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Functional Components 
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Functional Component Summary 
(1 of 3) 
Functional Component Summary 
(1 of 3) 

FAT 
Crit. 

1 
Crit. 

2 
Crit. 

3 
Crit. 

4 
Crit. 

5 
Crit. 

6 
Crit. 

7 
Crit. 

8 
Crit. 

9 
Crit. 

10 
Crit. 
11 

Crit. 
12 

Crit. 
13 

Crit. 
14 

Total V NT VW NV FAT ID 

Landsat Capabilities 

Landsat Billing Interface 1091 672 673 671 1105 5 5 SM13 

Landsat Distribution 661 662 663 1090 4 3 1 SM12 

Landsat IAS Interface 403 1078 401 402 4 3 1 SM2 

Landsat LPS Interface 359 360 1077 361 363 836 6 3 2 1 SM1 

Landsat MOC Interface 1079 847 437 3 3 SM3 

22 12 7 2 1 OK 

Common Capabilities 

Search and Order 259 260 261 1063 1102 262 6 5 1 RH12 

Advertisements 1055 210 211 212 209 214 817 1056 213 9 4 5 RM15 

User Registration 112 113 114 116 111 115 6 4 2 RM9 

Concurrent Ingest 793 1029 1030 22 16 17 18 792 19 20 1168 21 12 10 1 1 JG3 

Data Distribution and Display 294 1067 292 295 291 293 1068 7 2 2 3 RH41 

Data Versioning 235 236 820 3 3 RH3 

Ingest Data Cataloging and Archive 32 33 34 29 31 794 30 35 1031 1032 1098 11 3 3 5 JG4 

Handle archive tape failures 39 40 1033 3 3 RM1 

57 34 6 1 16 OK 
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Functional Component Summary 
(2 of 3) 
Functional Component Summary 
(2 of 3) 

FAT 
Crit. 

1 

Crit. 

2 

Crit. 

3 

Crit. 

4 

Crit. 

5 

Crit. 

6 

Crit. 

7 

Crit. 

8 

Crit. 

9 

Crit. 

10 

Crit. 

11 

Crit. 

12 

Crit. 

13 

Crit. 

14 
Total V NT VW NV FAT ID 

ASTER Capabilities 

AM-1 Ancillary Data Preprocessing 825 279 280 281 282 1066 284 7 6 1 RH33 

ASTER D3 Interface 510 511 512 1084 4 4 SM7 

ASTER DAR Support 184 186 187 1054 185 188 6 4 2 RM14 

ASTER Expedited & E-mail Interfaces 486 487 1082 1104 489 490 491 1083 488 9 8 1 SM5 

Detect Runaway PGEs 1072 1 1 RH74 

Failed PGE Executions 275 276 277 1065 1156 1157 1158 1159 1160 9 9 RH32 

PGE Execution I 330 1146 1148 1149 1150 1151 331 335 831 332 10 6 3 1 RH84.1 

PGE Execution II 1165 1076 1147 1164 1166 1163 6 2 3 1 RH84.2 

Subscription Handling 242 243 244 245 246 247 248 821 822 1060 1061 1062 12 12 RH7 

Update QA Metadata 297 298 1069 3 3 RH43 

67 30 35 0 2 OK 

Management Capabilities 

Baseline and Inventory Management I 120 121 807 122 123 124 1048 125 1049 126 127 808 12 11 1 RM10.1 

Baseline and Inventory Management II 128 129 130 131 132 1051 133 134 135 1050 1100 11 9 2 RM10.2 

DCE Management 100 101 103 104 804 1044 1045 102 105 106 1046 11 11 RM8 

Distribution garbage collection 218 219 220 3 3 RM16 

Distribution Management 91 92 93 803 1043 1144 1145 7 7 RM7 

Failure Recovery I 69 73 74 1039 68 70 75 76 79 9 5 4 RM5.1 

Failure Recovery II 71 72 1041 77 78 1040 801 1099 8 6 2 RM5.2 

Manage Data Dictionary 304 305 306 307 1071 5 5 RH60 

Monitor Security 222 221 1057 3 1 2 RM17 

New Data Type Installations 266 267 1064 268 4 3 1 RH13 

Resource Reservations 317 318 319 829 4 4 RH75 
Scheduling and management of media 

devices 
81 82 83 1042 4 4 RM6 

System Backup and Restore 43 796 1034 42 4 3 1 RM2 

System Management and Monitoring 51 52 53 797 1035 49 50 7 5 2 RM3 

Trouble Ticketing 58 59 62 1037 1036 61 57 63 60 64 65 799 1038 13 5 1 2 5 RM4 

105 67 16 2 20 OK 
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Functional Component Summary 
(3 of 3) 
Functional Component Summary 
(3 of 3) 

FAT 
Crit. 

1 

Crit. 

2 

Crit. 

3 

Crit. 

4 

Crit. 

5 

Crit. 

6 

Crit. 

7 

Crit. 

8 

Crit. 

9 

Crit. 

10 

Crit. 

11 

Crit. 

12 

Crit. 

13 

Crit. 

14 
Total V NT VW NV FAT ID 

Ancillary Data Capabilities 

NOAA Ancillary Data Interfaces 570 571 572 573 574 575 864 1086 1087 9 9 SM9 

GDAAC Ancillary Data Interfaces I 615 616 618 1140 617 5 3 1 1 SM10.1 

GDAAC Ancillary Data Interfaces II 619 869 870 1088 1089 612 6 5 1 SM10.2 

20 17 1 0 2 OK 

Not EDC Capabilities 

Interim Product Support 309 310 311 312 4 4 RH62 
V0 Interoperability via the V0 Web 

Gateway 
140 143 145 1053 141 142 809 7 2 1 4 RM12 

EDOS Interface 454 1080 457 458 1081 456 455 850 8 2 3 3 SM4 

SCF Interface I 749 751 1096 748 750 752 1095 1106 8 3 4 1 SM16 

Desktop 182 814 2 2 RM13 

FDD Attitude Preprocessing 1101 226 1058 227 225 5 3 1 1 RH1 

FDD Interface 1 2 3 790 1026 4 5 7 7 JG1 

41 23 9 1 8 OK 

44 312 183 74 6 49 
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Error Conditions Verified 
• 262 Verified of Green 

• 37 Verified with workaround - Yellow 
• 34 Not Verified - no workaround - Red 

• 5 Not Tested - Blue 

Error Conditions Verification 
Results 
Error Conditions Verification 
Results 

total -338 
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Error Condition Verification 
Summary 
Error Condition Verification 
Summary 
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Test Category 

Error Conditions 

NV 

VW 

NT 

V 
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Error Condition Verification 
Results by Criteria (1 of 3) 

Error Condition Verification 
Results by Criteria (1 of 3) 

* 28 Site Specific tests executed in VATC 

FAT 
Crit. 

1 
Crit. 

2 
Crit. 

3 
Crit. 

4 
Crit. 

5 
Crit. 

6 
Crit. 

7 
Crit. 

8 
Crit. 

9 
Crit. 
10 

Total V NT VW NV FAT ID 

Landsat Capabilities 

Landsat Billing Interface 674* 676* 677 987 878 5 4 1 SM13 

Landsat Distribution 664 665 666 668 670 877 985 667 8 7 1 SM12 

Landsat IAS Interface I 406 407 409 410 411 412 413 408 424 417 10 7 1 2 SM2.1 

Landsat IAS Interface II 414 415 419 425 426 431 844 433 422 418 10 8 1 1 SM2.2 

Landsat IAS Interface III 936 937 938 939 1017 846 434 432 845 940 10 8 2 SM2.3 

Landsat LPS Interface I 367 368 369 370 371 372 383 373 390 384 10 6 2 2 SM1.1 

Landsat LPS Interface II 374 375 376 377 378 379 398 389 391 9 7 2 SM1.2 

Landsat LPS Interface III 380 385 386 392 396 399 838 927 931 9 6 3 SM1.3 

Landsat LPS Interface IV 926 837 839 928 929 930 932 1016 840 9 6 2 1 SM1.4 

Landsat MOC Interface I 438 439 440 441 442 444 445 451 848 443 10 8 1 1 SM3.1 

Landsat MOC Interface II 446* 447 448* 449 450 849* 943 946 945 944 10 9 1 SM3.2 

100 76 0 13 11 O K  

Common Capabilities 

Search and Order 263 918 2 1 1 RH12 

Advertisements 216 1 1 RM15 

User Registration 117 118 806 119* 4 3 1 RM9 

Concurrent Ingest 23 24 26 27 892 5 4 1 J G 3  

Data Distribution and Display 296 1 1 RH41 

Data Versioning 237 239 240 915 4 4 RH3 

Ingest Data Cataloging and Archive 36 37 2 2 J G 4  

Handle archive tape failures 0 RM1 

19 16 0 2 1 O K  
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Error Condition Verification 
Results by Criteria (2 of 3) 

Error Condition Verification 
Results by Criteria (2 of 3) 

* 28 Site Specific tests executed in VATC 

FAT 
Crit. 

1 

Crit. 

2 

Crit. 

3 

Crit. 

4 

Crit. 

5 

Crit. 

6 

Crit. 

7 

Crit. 

8 

Crit. 

9 

Crit. 

10 
Total V NT VW NV FAT ID 

ASTER Capabilities 

AM-1 Ancillary Data Preprocessing 286 826 921 287 288 289 6 2 4 RH33 

ASTER D3 Interface I 513 514 516 517 518 519 520 961 515 521* 10 8 2 SM7.1 

ASTER D3 Interface II 522 527 532 957 958 1019 956 524 856 959 10 7 1 2 SM7.2 

ASTER DAR Support 192 1 1 RM14 

ASTER Expedited & E-mail Interfaces I 494 495 496 497 498 500 501 493 8 8 SM5.1 

ASTER Expedited & E-mail Interfaces II 499 492 503 504 505 506 507 502 8 8 SM5.2 

ASTER Expedited & E-mail Interfaces III 854 952 953 855 954 955 6 6 SM5.3 

Detect Runaway PGEs 315 1 1 RH74 

Failed PGE Executions 0 RH32 

PGE Execution 337* 344 925 339 341 832 338 924 342 343 10 8 2 RH84 

Subscription Handling 249 250 251 255 256 823 916 7 7 RH7 

Update QA Metadata 299 300 2 2 RH43 

69 58 4 1 6 OK 

Management Capabilities 

Baseline and Inventory Management 136 137 2 2 RM10 

DCE Management 107* 108 109* 805 898* 5 5 RM8 

Distribution garbage collection 914 818 2 2 RM16 

Distribution Management 94* 95* 96* 97 98 897* 6 6 RM7 

Failure Recovery 0 RM5 

Manage Data Dictionary 308 1 1 RH60 

Monitor Security 0 RM17 

New Data Type Installations 269 270 271 272 273 919 6 6 RH13 

Resource Reservations 320 1 1 RH75 

Scheduling & Management of Media Devices 84 85 87 802 88 89 6 6 RM6 

System Backup and Restore 44* 45 893 46 4 3 1 RM2 

System Management and Monitoring 54* 55* 798* 56 4 3 1 RM3 

Trouble Ticketing 67 800 66 3 2 1 RM4 

40 36 0 3 1 OK 
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Error Condition Verification 
Results by Criteria (3 of 3) 

Error Condition Verification 
Results by Criteria (3 of 3) 

* 28 Site Specific tests executed in VATC 

FAT 
Crit. 

1 
Crit. 

2 
Crit. 

3 
Crit. 

4 
Crit. 

5 
Crit. 

6 
Crit. 

7 
Crit. 

8 
Crit. 

9 
Crit. 
10 

Total V NT VW NV FAT ID 

Ancillary Data Capabilities 

NOAA Ancillary Data Interfaces I 590 592 593 582 594 584 596 577 8 3 2 3 SM9.1 

NOAA Ancillary Data Interfaces II 602 974 970 605 603 604 865 969 8 6 1 1 SM9.2 

GDAAC Ancillary Data Interfaces I 620* 622 624 625 626 627 872 623 632 874 10 7 2 1 SM10.1 

GDAAC Ancillary Data Interfaces II 630 631* 634 635 636* 637 638 633 640 9 7 2 SM10.2 

GDAAC Ancillary Data Interfaces III 647 648 873 875 977 978 979* 645 641* 9 7 1 1 SM10.3 

GDAAC Ancillary Data Interfaces IV 981 982* 628 629 642 980 871 646 1022 9 7 2 SM10.4 

53 37 0 8 8 O K  

Not EDC Capabilities 

Interim Product Support 0 RH62 

V0 Interoperability via the V0 Web Gateway I 159 166 169 171 146 147 6 4 1 1 RM12.1 

V0 Interoperability via the V0 Web Gateway II 176 810 901 148 149 5 5 RM12.2 

EDOS Interface I 461 465 466 475 471 462 473* 464 8 4 2 2 SM4.1 

EDOS Interface II 950 476 477 478 948 472 852 851* 8 4 3 1 SM4.2 

SCF Interface I 756 757 758 759 760 761 762 766 767 9 7 2 SM16.1 

SCF Interface II 763 764 765 769 774 780 782 768 771 9 7 2 SM16.2 

SCF Interface III 783 888 889 890 1003 1004 772 1002 1006 9 6 2 1 SM16.3 

Desktop 0 RM13 

FDD Attitude Preprocessing 819 1 1 RH1 

FDD Interface 6 7 2 2 J G 1  

57 39 1 10 7 O K  

44 338 262 5 37 34 
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Overall Acceptance Test ResultsOverall Acceptance Test Results 

Functional and Error Criteria Verified 
• 445 Verified of 650 total - Green 

• 43 Verified with Workaround - Yellow 
• 83 Not Verified - no workaround - Red 

• 79 Not Tested - Blue 
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Acceptance Test SummaryAcceptance Test Summary 
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